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Run date

Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 344 Date: 11-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 671

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Compiled reports for the measured elevations of panel point punchmarks on OBG lifts 11/12E and
11/12W while the Subarc Root pass weld for the top joint splice was in progress. Sent an email to the
pertinent people related to this analysis.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor for the temporary bearings prep work
on the top of the E2 cap beam concrete surface.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.

Attachment

ABF laborers placing coupled anchor rods for the temporary bearings
at the E2 cap beam.

ABF continuing work on extending the W2 falsework soffit working
platform on the south end for cable works.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 344 Date: 11-Jul-2011 Monday

Housing on the tower saddle in preparation for the tower head fit-up
which will delay surveying of points on the saddle.

ABF laborers constructing a working platform for the tower head fit-up
operation.
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